
MEMORANDUM 
From: 

Name phone fax ,-man 

N00639 AR 000403 
MILLINGTON SUPPACT 

50903a 

30 April 1997 

38054.000 

13/D~~d}l;iJ 
David Porter 

OrJaniutton 
SOUTIIDIV (S03) &2O-S610 (803) &2O-H63 dlporter@efdsoulh.nav(8l:.navy.mil 

To: 
tilall: 0I8111iz1llilD pbQne fax ,::mlil 

Lawson Anderson EnSafe (901) 937 .. 275 (90 I) 3n·2454 landcrson@cnsafc.com 
Tonya BarXer NSAMemphis (901) 874-5461 (901) 874-7022 
Jaclc Carmichael USGS (Nashville) (61$) 736-5424 (615)7362066 jkc:ann/C@USIS gov 
Brian Donaldson EPA Resion IV (404) S62·8S54 (404) 562-a5 18 cIonaldson.bnan@cpamai1 epB.gov 
Sue Hosmer NSAMcmphis (901) S74-5761 (901) 874-5649 
Keilh Johns EnSafe (RaIeiah) (919) 851·1886 (919) 851 .. 043 kjohns@cnsafc.com 
LCDR Teny Jones NSAMemphis (901) 874-7454 (901) 814·5649 deuccj@aol.com 
Jim Mormon TDEC (Memphis) (901) 368-7958 (901) 368·7979 
Robert Smilh EnSarc (Memphis) (901)3n·7962 (901) 3n·2454 rpsmith@ensafe.com 
Marl: Taylor SOUTHDIV (803) &20-5513 (803) 820-S563 mnaylor@efdsolllh navf8l:.navy.mil 
Rob Williamson NSA Memphis (901) 814-5461 (901) 874-7022 

SUbj: NSA MEMPlUS BRAC CLEANUP TEAM (BCn MEETING 

Encl: (1) Summary of Assignments from 21-23 Apr 97 BCT Meeting 
(2) Minutes from 21-23 Apr 97 BCT Meeting 
(3) Revised page 1 for BCT Business Plan 

1. Enclosures (1), (2), and (3) are forwarded for your review and use. 

2. As a reminder, the next BCT meeting is scheduled for 27·29 May 97. 

3. Please call if you have comments andlor questions at (803) 820·5610, DSN 583, e-mail: 
dlporter@efdsouth.navfac.navy.mil 
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Summary ofAssignments from 21-23 April 1997 BeT Meeting

EoSsie (Lawson AndersonJRobert SmithlKe;th Johnsfl..aror HUihes/John Stedman):
.• Provide the following documents for BCT review: .

"""-SWMU 5
SWMU 8 ()~ h.oli

vSWMUIO
Teclmical MemorandwrilPRE • PCBs in Ditch near SWMU 57

---:;;>~ Technical Memorandum· SWMU 2 Passive Soil Gas Results
. Assembly A Long-Tenn Groundwater Monitoring Report

• Provide the following documents for preliminary review by NavyIUSGS:
/EBSTIFOST

( SWMU 71N0rthside Groundwater RFI Report
I YCA Report - Gasoline Pits and SWMUs 3.7. &. 18

.~WMU 66 YCA Report
~ Assembly F CSI Report

Lfollow-up Gray Area Report (Northside)
MAG-41 Drum Storage Area Gray Area Worle Plan
SWMU 59 YCA Worle Plan
Assembly E RFI Report
.O;tse :hl, P UI! jiWS

./ • Develop fact sheet on CMS for July RAB
....... Check with Fisher &. Arnold (MiitingIOnb=ity engineers) about approval for discharging deconlrinse water from N-121 spill

cleanup to sanitary sewer c.l~,~·,,{
v. provide a chain and lock on value of the tank at N-121 containing spill cleanup water .
...,.. Collect additional samples at N-121 chromic acid spill site (3-part composite sample from Area ] at 12 inches BLS to

estimate depth o(excavation (if required) - test for total chromium.)
~ Conduct addition soil removal at N-] 21 chromic acid spill, depending of sample results
-----. Spread contents of Assembly E IDW drums (with exception of6 which indicated high TPH dUring PID screening) adjacent

to DRMO salvage yard.
........-. Re-verify tank at N-6 using TEM
./. Core through fire mats at SWMU 5 and collect samples to detennine ifsoil under mats is contaminated, develop YCA work

plan if needed
-_..~. revise map with samples results/groundwater flow for background well No. 51Jetway (usc BG5. JET6O, and SWMU 5 for

flow direction. also renmae JET 60 as an additional background well)
~ re Anny Reserves plans for use of area near SWMU 65, pull together RFI maps and information in time to review before

next meeting.
• develop technical memo on PAH risk (similar to dieldrin memo)

,/. develop exercise for next RAB meeting to have members rank the nine CMS criteria (each criterion having been explained
up front) .

:...--- • collect additional samples at SWMU 8 to define vertical and horizontal extent ofdieldrin, inclUding a sample north ofarea
(if we do not already have this)

----. submit package (as defined during BCT brainstonning session) to Frank Chappell by 16 May in preparation for 28 May
meeting (copy to Brain Donaldson. Jim Morrison, and Mar\c Taylor)

........ Larry Hughes: prepare IS minute overview of contaminant conceptual model for 28 May meeting with Frank Chappell
--. John Stedman: prepare 20 minute overview ofCMS approach for 28 May meeting with Frank Chappell
--- • arrange for Brian Mulhearn to attend May BCTmeeting with EPAlTDEC cco-risk assesSors (Thursday, 29 May)
.,/. provide sampling support to DynCorps on 23 May at N·26 soil removal

/ • revisit CSI SWMUs where cco-risks may be a factor

EPA Re2ioD IY (Brian Donaldson):
• Arrange for Kay Weichkamperto attend May BCT meeting with Frank Chappell (Wed. 28 May) and EPA cco-risk assessor

to attend May BCT meeting (Thursday. 29 May)
• Provide review comments on the following:

SWMUs 1S &. 21 RFI Report
FOSL for Brig
SWMU 10 CSI Report
MW Abandonment and Long-term Monitoring Technical Memo
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SWMU S RFI Report
• check with EPA compliance personnel to determine if more soil should be excavated at N·121 spill site
• provide approval/comments on SWMU 60 RFI report

NSA Memphis - Environmental (Tonya BarkerlRob Wjl1iamson/Rand)' Wilson):
• Arrange for additional soil disposal at SWMU 8 via COE, depending on additional dieldrin confmnation samples.
• Dispose ofN-121 spill cleanup soil in rolloffs (check with IDEC Solid Waste Division before shipping soil as non

hazardous waste)
• acquire another rolloff should additional excavation be required at N-121
• request plans/specs from the Army Reserves on their planned use of area near SWMU 65/notifty Army Reserves that it is

okay to park vehicles now, ifsoil not disturbed
." "Notify Rodger Aitken ilIat BCT suggests an alternative location for new fire station, rather than siting at SWMU 14
• Coordinate soil removal by DynCorps at SWMU 61 (N-26) - notify EnSafe prior to worle
• In coordination with John KarlyklSOUTHDIV, proceed with CAP for UST at N-12
• review draft EBSTIFOST "

NSA Memphis - Public Affairs (Sue Hosmer):
• Place reminder calls to RAB members prior to RAB meetings to increase attendance

SQUTHDIV (Dayid" Porter):
• Distribute revised page I of the Business Plan
• Develop a point pager on transferring contaminated property
• Request letter from Airport Authority stating their intend to pursue transfer of the airfield parcel through a Public Benefit

Conveyance
• review draft EBSTIFOST

SQUTHDIV (Mark Taylor):
• Review the following documents:

Groundwater Well Management Plan
SWMU 7/Northside Groundwater RFI Report
VCA Report· Gasoline Pits and SWMUs 3, 7, & 18·
SWMU 66 VCA Report
Assembly F CSI Report
Follow-up Gray Area Report (Northside)
MAG-41 Drum Storage Area Gray Area Work Plan
SWMU 59 VCA Worle Plan
Assembly E RFI Report
Assembly F CSI Report
Administrative Record

• Arrange for CSY Detachment to remove petroleum contarnnated soil at SWMU 60 (worle should coincide with North Fuel
Farm removaVcleaning)

roEe (Jim Morrison):
• Coordinate radiation survey by IDEe personnel with Rob Williamson (field worle scheduled for mid·May) "
• Arrange for IDEC eco-risk assessor to attend May BCT meeting (Thursday. 29 May)
• Coordinate with IDEe Dry Cleaner program to notify Jetway ofour sampling results.
• Provide letters ofconcurrence for SWMUs 1,3,4,6, 10, 11,26,27,31,36,38.40,42,44,50,51,52, 53, 62, and 64 (based

on EPA Region IV letter of 17 Mar 97)
• Provide review comments on the following:

SWMUs 15 & 21 RFI Report
SWMU 10 CSI Report
SWMU 5 RFl Report

• Provide approval on the following:
North Fuel Farm Tech Memo
SWMU 16CSI Work Plan
SWMU 60 VCA Work Plan

• ensure a substitute is available to anend the June BCT
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.. check UST regulations regarding the disposal ofexcavated soil, and any sampling requirements to detcnnine if the samples
must be biased toward hot spots.

• asked for guidance from TDEC on when PREs, TRYs, and/or full human and ecological risle assessments are required for
either CSlor RFI SWMUs, and determine if any SWMUs need to be revisited from an eco standpoint

• research potential State restrictions, including the possibility of natural resource damages, and send David Porter a brief
summary for inclusion in the point paper for transfer ofcontaminated property

• provde approval/comments on SWMU 60RFI report

USGS (Jack Caonichael):
• Review the following documents:

Groundwater Well Management Plan
SWMU 7/Northside Groundwater RFl Report
YCA Report - Gasoline Pits and SWMUs 3, 7, &. 18
SWMU 66 YCA Report
Assembly F CSI Report
Follow-up Gray Area Report (Northside)
MAG-41 Drum Storage Area Gray Area Work Plan
SWMU S9 YCA Work Plan
Assembly E RFI Report •

. Assembly F CSI Report

• prepare bulletized list of key aspects of hydrogeology to include in package EnSafe sending to Frank Chappell on 16 May
(in preparation for 28 May meeting)

• provide IS minute overview of hydrogeology at 28 May meeting with Frank Chappell



DATES:

LOCATION:

NSA MEMPHIS BeT MEETING

April 21-23, 1997

NSA Memphis, Millington

SCRIBEIRECORDER: Mark Taylor/Lawson Anderson

TIMEKEEPER: Rob Williamson

Imml Namc OrsPnjzAtion fax pMos; c-mail

-2L- Lawson Anderson EnSafe (90 I) 937-4275 (90 I) 372-2454 landerson@ensafe.com

-2L- Tanya Barker NSA Melilphis (90 I) 874-5461 (901) 874-7022

-2L- Jack Canniehael USGS (Nashville) (615) 736-5424 (615)7362066 jkcarmie@usgs.gov

..A..- Brian Donaldson EPA Region IV (404) 562-8554 (404) 562·8518 donaldson.brian@epamail.epagov
Sue Hosmer NSA Memphis (901) 874-5761 (901) 874-5649

-2L- Keith Johns EnSafe (Raleigh) (919) 851·1886 (919) 851-4043 kjohns@ensafe.com
LCDR Terry Jones NSA Memphis (901) 874·7454 (901) 874-5649 deueej@aol.com

-2L- Jim Morrison IDEC (Memphis) (901) 368-7958 (901) 368·7979

..A..- David Porter SOUTHD1V (803) 820-5563 (803) 82D-5610 dlporter@efdsouth.navfae.navy.mil

-2L- Robert Smith EnSafe (Memphis) (901) 372·7962 (901) 372·2454 rpsmith@ensafe.com

-2L- Mark Taylor SOUnID1V (803) 820·5573 (803) 82D-5563 mnaylor@efdsoulh.navfae.navy.mil

-2L- Rob Williamson NSA Memphis (90I) 874-5461 (901) 874-7022

pMpe e-mail
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NSA MEMPIDS BeT MEETING
21-23 APRIL 1997

. Monday. 21 April 1997

11 :00 am - 12:00 noon CO's Conference Room, Bldg 8-1

60 min • Dry run ofRAB presentatioDS

summary: The team went over the agenda with the CO. Two items not on the agenda were
discussed: the N-121spiU and the PCE-contaminated groundwater in the
JetwaylBG-S area. It was decided that the N-121 spill would be discussed at this
meeting, however, the RAB would be informed of the Jetway situation after
TDEC has contacted the Jetway owner. The CO requested a breakdown of
cleanup vs. study costs to date. Don Litton asked about transfer of the Naval
Hospital property and whether environmental investigations have been or will
be conducted there.

1:30 pm - 5:00 pm· Environmental Conference Room, Bldg 8-241

30 min iii Review agenda/review minutes from March BCT meeting

.",-.... summary: No changes to March meeting minutes., Agenda was rearranged to address the
following topics today - CMS fact sheet review and the N-121 spill cleanup. The
Team reviewed and edited the CMS fact sheet to be distributed at the RAB
meeting.

N-121 Spill Cleanup - Discussed sampling results. Decisions/action items were:
(1) NSAMEM should go ahead and dispose of soil in rolloffs (Jim Morrison

suggested that NSAMEM check with TDEC Solid Waste Division before
shipping soil as non-hazardous waste)

(2) Brian Donaldson will check with EPA compliance personnel to determine
if more soil should be excavated .(he will call NSAMEM Thursday) .

(3) ElA&H will check with Fisher & Arnold (Millington city engineers) about
approval for discharging deconJrinse water to sanitary sew~r

(4) E/A&H will collect a 3-part composite sample from Area 1 at 12 inches
BLS to estimate depth of excavation (if required). Sample will be
collected tomorrow and a rush turnaround (3-day) requested for total
chromium. It will take NSAMEM seven days to acquire another rolloff
should additional excavation be required•

.~.
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60 min • Report on follow~upassignments from March BCT meetings:

EnSafeCLawsOD Anderson/Robert SmithIKeith Johns):

• Provide the following documents for BCT review:

SWMU 60 YCA Work Plan (revised)
status: Submitted April 16

Technical Memorandum· North Fuel Fann
status: Submitted April "

SWMUs]S &. 2] RFI Report
status:' Submitted Marcb 15

SWMU I (distribute corrected enata page)
status: Distributed today at meeting.

SWMU S RFI Report
status: To be completed tbis week or next week.

SWMU 60 RFI Report
status: Submittted April 9

SWMU 8 RFI Report
status: To be submitted in May

Technical MemorandumIPRE • PCBs in Ditch near SWMU S7
status: To be submitted in May

Technical Memorandum· SWMU 2 Passive Soil Gas Results
status: Samplers were installed last Friday using tbe USGS method. They will be pulled this Friday. Upon receipt

of results, the technical memo will be prOduced.

Assembly A Long.Term Groundwater Monitoring Report
status: Second week ofMay.

• Provide the following documents for preliminary review by NavyIUSGS:

EBSTIFOST
status: One pareel will be delivered this Friday (25 April) and the other parcel early next week.

SWMU 7/Northside Groundwater RFI Report
status: In progress

YCA Report· Gasoline Pits and SWMUs 3, 7, &. ]8
status: To be submitted In May

SWMU 66 YCA Report
status: To be submitted in early May

Assembly F CSI Report
status: To be submitted this week.

Follow.up Gray Area Report (Northside)
status: To be submitted in May.



-, MAG-41 Drum Storage Area Gray Area Work Plan
natus: To be submitted tbis week or aext.

Nonhside Corrective Measures Study Work Plan
status: After May %8 meeting with Frank Chapelle and Kay Weichkamper.

SWMU .59 VCA Worle Plan
status: To be submitted this week.

• Revise N-l21 Chromic Acid Spill Cleanup Worle Plan
status: Done.

• Conduct N-121 Chromic Acid Spill Cleanup
status: Done.

• Spread contents ofAssembly E IDW drums (with exception of6 which indicated high TPH during PID screening) adjacent
to DRMO salvage yard.
status: Started today (including moving gravel/rock from apron area to SWMU 2).

• Expedite sampling of new well adjacent to Jetway and provide Jim Morrison with data to lIpproach Jetway
status: Done.

• Re·verify tanle at N-6 using TEM
status: Partially done. Will finish.

• Provide green covers for some of the older documents (e.g.• Comprehensive RFI Work Plan) that were produced before
green cover concept
status: Distributed at today's meeting (for Comprehensive RFI Work Plan and Assembly A SIPs).

• Core through fire mats at SWMU S and collect samples to determine if soil under mats is contaminated
status: Cored through mats yesterday. No visual or olfactory signs of contamination under west mat. First hole

cored through east mat revealed obvious petroleum contamination. ElA&H will attempt to remove gravel
under mat manually to enable hand auger sampling. Samples will be collected for TPH and VOC analyses.
Need to find out about piping removal requirements and schedule.

.' Provide fluvial groundwater contamination package to Kay Weichkampcr at EPA Region IV
status: Provided either yesterday or today.

EPA Reiion IV (Brian Donaldson):

• Arrange for EPA risk assessor to attend April BCT meeting
status: Done. Emily Olds here today.

• Arrange for Kay Weichkampcr to auend meeting with Frank Chapclle on 28 May
status: Done.

• provide approval on SWMU 16 CSI Worle Plan
status: No comments OD revlsioD. Work plan approved.

• Provide review comments on SWMUs 1.5 & 21 RFI Report
status: Sent'to contractor for review. Will have comments next meeting. Risk assessment may need to be done

based on resultJ of PRL

• Provide review comments on revised CAMP
status: Has comments.



NSA Memphis - Enyironmental (Tonya BarkerlRQb Williamson):

• Arrange for che disposal ofthe soil piles at SWMU 8 via COE.
status: Done. but confirmation samples had high dieldrin concentrations.

SQUIHDIV CDavid Porter):

• Finalize and distribute Business Plan
status: Done.

• Coordinate with Steve Beverly (SOUlllDlV Counsel) on the development ofan agreemnent for property transfer
under the "deferral" language in CERCLA 12O(b).
status: Since last meeting, NAVFAC has issued guidance for transferring contaminated property. Point paper

must be prepared and sent to Deputy ASN C&R. Upon approval by Deputy ASN, SOUTHDIV attorney
will prepare Parcel Deferral Proposal (PDP) including an Environmental Response Obligations Addendum
(EROA). Will discuss details later on agenda.

• Request plan from Airpon Authority on their proposal for grading near SWMU 8.
status: Not done yet. but is irrelevant now. The 500' clearina requirement for the ILS not required now, but

dearing oftrees in Dlght path might be.

SQUTHDIV (Mark Taylor):

• Review the following documents:

SWMU 10 CSI Report
status: Done.

Assembly G CSI Work Plan .
status: Done.

Assembly H CSI Work Plan
status: Done.

Groundwater Well Management Plan
status: To be completed next week.

• Arrange for April meeting with Frank Chapelle and the BCT to discuss naturalanenuation
status: Scheduled for May 18.

IDEe WID Morrison):

• Coordinate radiation survey by TDEC personnel with Rob Williamson (field work scheduled for April) .
status: Scheduled for mid-May.

• Arrange for TDEC riskasscssor to attend April BCT meeting
status: Done. Charles Jobe is here today.

• Provide approval on SWMU 16 CSI Work Plan
status: Still reviewing_

• Based on pending results from the new well. notify Jetway prior to the next RAB meeting
status: Has ootified TDEC Dry Cleaoen program. Jetway's current owner's dry cleaner fund application

reported tbat no spills had occurred. Dry Cleaner Proanm will nodfy Jetway.



30 min

• Provide letters ofconcurrence for SWMUs 1,3,4.6.10. I I. 26. 27, 31. 36, 38,40,42.44. SO. 51, 52, 53, 62. and 64 (based
on EPA Region IV letter of 17 Mar 97)
status: Will do this.

• Provide review comments on SWMUs IS&. 21 RFI Repon
natus: Stl/) reviewing.

• Provide review comments on revised CAMP
status: No comments. Looked good.

Jim will be on vacation second week of June (11th) through second week of July (14tb). Jim will see about Jordan English
attending SCI" meeting in his plac~. Any documents requiring review will need to be submitted at least two weeks ahead of
this time.

USGS (Jack Cannichael):

• Review the following documents:

Groundwater Well Management Plan
natus: Not done yet. Needs to coordinate witb Larry Hugbes.

• Coordinate field work for additional passive soil gas samplers at SWMU 2 with EnSafe
status: Done.

• Provide new groundwater flow inap for area around JetWay using wells at SWMUs 5 and 60, BO 5', and JetWay
status: Measured water levels Ineigbt wells in area to prepare potentiometric map witb 5-foot contour Intervals.

Enough control to show general now directions, but not enough control to show site-specific irregularities..

• Discuss results oftestinglgroundwater flow at background well No. 5/Jetway

summary: E/A&H distributed a map with sample results on i~. After suggested revisions
are made to map, it will be djstributed again. Use wells BGS, JET60, and
SWMU 5 for groundwater flow direction. Change JET60 name to a background
well

90 min • Field trip with Bill Pm:ks to see fluvial deposits outcrop at the Old River section

summary: The team visited the river bluffs to examine the outcropping ofthe loess, fluvial
deposits, and Cockfield formation.

Tuesday. 22 April 1997

8:00 am - 11:30 am Environmental Conference Room, Bldg S-241

30 min • Report on the cleanup of the chromic acid spill at N-121

summary: Discussed above under "Review agenda/review minutes from March BCT
meeting." . .
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30 min

60 min

• Proposed Southside construction:
(1) New Fire Station (FY 98) on former Print Shop site on Seventh Avenue (SWMUs 14 and

46)
(2) Army Reserves parking area at SWMU 65

summary: Army Reserve moving 500 people to base. rhey plan to park as many as 300
vehicles at SWMU 65. This will require adding fencing, filling in spaces in
paved area with gravel, and constructing a building adjacent to existing test cell
structure. BCT needs to see Army plans/specs and ElA&H will pull together
RFI maps and information in time to review before next meeting. Okay to park
vehicles now, if soil not disturbed.

New fire station proposed for SWMU 14 site. Could be added to FY 98
MILCON program.. BCT will suggest that an alternative location be selected.

• Discuss Voluntary Corrective Actions at SWMU 60 and North Fuel Farm: applicable
cleanup levels for petroleum in soil based on IDEC guidance

summary: North Fuel Farm revision included 23 permeability values for the loess across
the base. Tbe average permeability was 1.64 E-06 and the·range was 1.30 E-05
to 1.60 E-08. Based on the one Shelby tube sample from the NFF (2.20 E-06), the
basewide average, and benzene groundwater contamination less than 70 ppb, the
team agreed 500 ppm is the applicable cleanup goal for TPH at the NFF. At
SWMU 60, the TPH cleanup level was determined to be 1,000 ppm based on a
permeability of 1.70 E-07 and loess boring logs across the site that show the loess
is consistent (i.e., no sand stringers). Randy Wilson pointed out that if soil is
excavated at a later date that is below the site-specific cleanup level~ but greater
than 100 ppm, the soil must be disposed of as a Special Waste and cannot go·
back in the ground. Jim Morrison will check into excavated soil disposal
sampling requirements to determine if the samples must be biased toward hot
spots. EPA and TDEC are reviewing revisions to the work plans.

30 min • Status of the removal of soil at N-26, former Print Shop (SWMU 61/Assembly G)

summary: Dyncorp has until May 23 to complete the work. PWO Environmental will
notify E/A&H before work begins.

---..

60 min • Discuss review comments on SWMU 15 & 21 RFI Report

summary: EPA bas. reviewed. Major comment is that SWMU 15 may require a full risk
assessment. EPA contractor is reviewing the document and should be finished

. withing a couple of weeks. He bas not reviewed SWMU 21, yet. TDEC is
reviewing the reports.



.,,-..... 1:00 pm - 5:00 pm Environmental Conference Room, Bldg 8-241

120 min • Risk assessment/risk management issues

summary: EPA, TDEC, and ElA&H risk assessors briefed team on their meeting
considering technical memo for PAHs similar to dieldrin memo; will add
construction worker scenario to risk assessments to assess exposure to
subsurface soil; future risk assessments will include risk maps; SWMU 8·risk
assessment comments were discussed - approach in the HBRA memo addresses
most comments.

Jim Morrison asked for guidance on when PREs, TRVs, and/or full human and
ecological risk assessments are required for either CSls or RFIs SWMUs, and
determine if any SWMUs need to be revisited from an eco standpoint.

30 min • Develop plan-of-action and assign responsibilities for implementing process to utilize
deferral under CERCLA 120(h)(3)(C) provisions
• point paper to be forwarded to DASN for approval
• notification of Governor, RAB, Public
• Parcel Deferral Proposal (PDP) and Environmental Response Obligations Addendum

(EROA)

...-..... summary: David Porter distributed a copy of guidance to team. David will draft the point
paper for team review. Jim Morrison will research potential State restrictions,
including the possibility of natural resource damages, and send David a brief
summary by the end of next week.

60 min • Develop agenda for meeting with Frank ChapelJe on 28 May

summary: Thuane Fielding facilitated a brainstorming session. See attached lists and
agenda.

30 min • Discuss review comments on the revised CAMP

summary: Tabled until May meeting.

6:30pm - 7:30 pm Baker Community Center, Church Street

60 min • Restoration Advisory Board (RAB) Meeting

summary: Minutes from the meeting will be forwarded separately.



W~dnesday. 23 April 1997

f.-..··
8:00 am - 10:00 am Environmental Conference Room, Bldg 8-241

60 min • Review and critique RAB meeting/develop agenda for July RAB

summary: Comparison presentations good, but a few things presented were too technical
for newcomers (BRAC vs. DERA funding without explaining difference) ...a few
new faces present ••.a few references to groundwater without making it clear that
was what was being discussed •..flow of meeting was good .•.CO does not waste
any time ..•suggestion to expand on CMS next meeting •••prepare full page CMS
fact sheet .•.suggestion to have RAB members rank the nine CMS criteria (each
criterion having been explained up front) for BCT to take into consideration
••.suggestion to have BCT rank criteria as well ...decision to send an explanation
of the eMS criteria to the RAB members before the next meeting, then have
them rank the criteria immediately following the CMS presentation at next RAB
meeting ..•suggestion to include the budget figures presented last night in the
meeting minutes ••."Where We've Been, Where We're Going" a good
presentation for newcomers since meetings are quarterly ..•suggestion to
consider providing a microphone and/or training for presenters on how to
"project" (speak to person in back of room, don't speak while facing maps or.
drawings, etc.) •••suggestion to provide a pointer for presenters •••CMS Poster 
need to revamp and add site-specifics to fact sheet before making into a poster;

~. . make this a May agenda item ...attendance was good, have Sue Hosmer call
members before next meeting to remind them

30 min • Review Deliverable Schedule and priorities

summary: The team reviewed the schedule and discussed which documents should be
discussed at the May BCT meeting.

30 min • Summarize decision reached during the BCT meeting/review of assigments

summary: Time did not allow for a summation of decisions and review of assignments.

Note: The following are summaries ofunscheduled items added to the agenda:

• SWMU 5 Fire Mat and Piping Removal

summary: UST Program will remove piping up to the mats, but not under them. E/A&H
will sample under the mats. If contamination is high enough (a BCT
determination), a VCA work plan wiJI be prepared for removal of the mat(s).



• N-12 UST

summary: A non-regulated, approximately 10-gallon tank (originally reported to be a 55
gallon diesel or gasoline UST) was removed in 1996. TPH concentrations were
greater than 1,000 ppm (over 5,000 ppm). The tank was under the building
(former paint shop). Randy Wilson recommended conducting an environmental·
assessment and preparing a corrective action plan following UST guidelines.
Soil sample analyses will include VOCs rather than BTEX to determine if
contaminants were strictly petroleum-related. The BCT concurs with tbis
approach.

• SWMU 8 Soil Pile Removal Confinnation Sampling

summary: Area of removal was divided into four sections and a S-part composite sample
collected from each section. Dieldrin concentrations ranged from 730 ppb to

. 1,800 ppb (residential RBC =40 ppb, industrial RBC =360 ppb; background
average =131 ppb). Recommendation - collect samples to define vertical and
horizontal extent of dieldrin, including a sample north ofarea (if we do not
already have this). Then, excavate more soil. E/A&H will conduct sampling tbis
week or next.

• N-l Battery Acid Spill

summary: Rob Williamson expressed concern about spillage of battery acid several years
ago at N-l. Robert Smith described findings of gray area investigation (spillage
appea-:s to be limited to building interior). Decision made for BCT to .visit site
next meeting.


